SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:31PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 631 Const Calendar Day: 75 Date: 18-Aug-2012 Saturday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 15-Oct-12 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the East & North tower head chimneys
. They started at 7:00 AM.

Obra, Ryan N, Roger , & Ryan E. had to work on the North chimney . Crews had to adjust the C & D
plates , install the bolts ,ream & tap the holes on the F plate , snug , mark 1/2 turn , & tension the bolts .

In addition to that , crews had to install the stainless steel bolts , ream few misaligned holes , clean &
paint he holes .

AM.

Obra & Ryan E. had to work on the C & D plates on the outside . Crews had to install the permanent
bolts , ream & tap few misaligned holes . They were done at 12:00 PM.

In the afternoon , crews had to snug , mark 1/2 turn , & tension the bolts . Install the 16 mm. Stainless
steel bolts , they started at 12;40 PM. Crews were done at 2:50 PM.

Roger & Ryan N. had to work n the F plate . Crews had to ream & tap the misaligned holes . They
started at 9:10 AM.

Ryan N. had to mobilize to the West tower shaft at 2:00 PM> he had to work on the F plate . Ryan had
to ream & tap the misaligned holes . He started at 2:15 PM.

In addition to that , crews had to work with the outer crews on the top bolts . Crews were done at 2:50
PM.

Anthony , Carlos , Jonathon , & Pablo had to work on the East tower shaft . Crews had to tension the
remaining bolts on the C , D, & F plates . They had to prepare their tools & equipments . They were done
at 7:10 AM. Crews started to tension the bolts at 7:15 AM.

Carlos & Jonathon had to work inside the East chimney . Anthony & Pablo had to work on the outside .
Carlos & Jonathon were done at 9:00 AM. Anthony was done at 9:10 AM.

Carlos , Brian , & | had to test 10 % of the bolts . We were done at 10:00 AM.

After that , Anthony & Carlos had to work on the splice plate between the East & South tower shafts .
Crews had to install the 75 mm. bolts DHGM 240064 , snug , mark 1/2 turn , & tension the bolts , Carlos
was done at 2:50 PM.

Anthony had to prepare to work on the diaphragm . He had to hook it to the crane lift , drive wedges to
align the holes & install temporary bolts. He was done at 2:50 PM. He release the crane at 2:55 PM.

Pablo & Jonathon had to work on the 16 mm. Stainless steel bolts . Crews had to ream

2:50 PM.
All crews had to wrap up their tools & equipments. They left at 3:05 PM.

Crews had to prepare their tools , & equipments, reroute the air & power lines . They were done at 9:00

the misaligned holes , tap , clean the holes , & paint them . They started at 10:20 AM. Crews were done at

Dispute

[]

‘04-0120F4 Bid Item: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 631

Date: 18-Aug-2012

Saturday

AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM CARLOS ALVERADO 0.00 8.00 0.00 8.00 D
Ironworker JNM RYAN EVANCHIK 0.00 8.00 0.00 8.00 D
Ironworker APP RYAN NASH 0.00 8.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker JNM PABLO RAMIREZ 0.00 8.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00 D
Ironworker APP JONATHON BISKNER 0.00 8.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 0.00 8.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
0.00 80.00 0.00 0.00 D
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